
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 05/15/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0026

06/01/2015

Contract Location: Time Allowed:

SR 31 OVER THE WITHLACOOCHEE RIVER.

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/22/2013

03/08/2013

03/19/2013

04/17/2013

05/23/2013

00/00/0000

00/00/0000

694 Days

03/11/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 111.38

773 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,540,497.33

$5,315,218.37

$1,312,509.56

77.33%

Counties:

Brooks Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432100-      $5,540,497.33 $5,315,218.37 $1,312,509.56 76.31% $75,096.28

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 05/15/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0026

06/01/2015

Project Number: 432100-      SR 31 - BRIDGE REHABILITATION

 

BRST0-0034-01(027)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,427,451.72 $3,358,818.70 $68,633.02

Non-Participating $856,863.04 $839,704.78 $17,158.26

Total Earnings $4,284,314.76 $4,198,523.48 $85,791.28

Stockpiled Materials $0.01 $0.01 $0.00

Gross Earnings $4,284,314.77 $4,198,523.49 $85,791.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($56,327.00)

Total: $4,227,987.77 $4,152,891.49

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $75,096.28

($10,695.00)($45,632.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 05/15/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0026

06/01/2015

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  7,900.000 8,579.945

 12.750 .000

 

 

8,579.945 $.00 $109,394.30

0095 641-1100     GUARDRAIL, TP T LF  83.000 .000

 62.000 83.000

 

 

83.000 $5,146.00 $5,146.00

0100 641-1200     GUARDRAIL, TP W LF  2,766.000 .000

 17.000 1,925.000

 

 

1,925.000 $32,725.00 $32,725.00

0105 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  6.000 .000

 600.000 1.000

 

 

1.000 $600.00 $600.00

0110 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 .000

 2100.000 2.000

 

 

2.000 $4,200.00 $4,200.00

0175 150-1000     TRAFFIC CONTROL - LS  1.000 .922

 127513.990 .078

BRST0-0034-01(027)

 

1.000 $9,946.09 $127,513.99

Category Amount: $52,617.09 $279,579.29

Category Number: 0040 EROSION

0235 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  9,000.000 6,935.000

 0.050 600.000

 

 

7,535.000 $30.00 $376.75

0265 167-1500     WATER QUALITY INSPECTIONS MO  18.000 23.000

 928.440 1.000

 

 

24.000 $928.44 $22,282.56

Category Amount: $958.44 $22,659.31



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 05/15/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0026

06/01/2015

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0415 441-0301     CONC SPILLWAY, TP 1 EA  11.000 4.000

 1575.000 4.000

 

 

8.000 $6,300.00 $12,600.00

Category Amount: $6,300.00 $12,600.00

Category Number: 0020 BRIDGE

0450 500-2100     CONCRETE BARRIER LF  1,548.000 1,558.500

 27.750 .000

 

 

1,558.500 $.00 $43,248.38

0481 520-2214     PILING, PSC, 14 IN SQ LF  .000 19.620

 70.935 .000

                                                            

                                                            

19.620 $.00 $1,391.74

0486 520-2220     PILING, PSC, 20 IN SQ LF  .000 34.760

 56.320 .000

                                                            

                                                            

34.760 $.00 $1,957.68

0515 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  3,600.000 1,573.444

 63.850 177.778

 

 

1,751.222 $11,351.13 $111,815.52

0520 603-7000     PLASTIC FILTER FABRIC SY  3,600.000 1,616.999

 2.640 191.333

 

 

1,808.332 $505.12 $4,774.00

Category Amount: $11,856.25 $163,187.32

Category Number: 0030 DRAINAGE

0545 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  168.000 168.900

 40.000 .000

 

 

168.900 $.00 $6,756.00

0555 576-1018     SLOPE DRAIN PIPE, 18 IN LF  459.000 .000

 51.500 273.000

 

 

273.000 $14,059.50 $14,059.50



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 05/15/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0026

06/01/2015

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0600 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  48.000 48.200

 36.000 .000

 

 

48.200 $.00 $1,735.20

Category Amount: $14,059.50 $22,550.70

Category Number: 0040 EROSION

0635 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  2.000 3.000

 175.000 .000

 

 

3.000 $.00 $525.00

Category Amount: $0.00 $525.00

Category Number: 0020 BRIDGE

0690 524-0350     TEST CORING LF  186.000 261.000

 80.650 .000

 

 

261.000 $.00 $21,049.65

Category Amount: $0.00 $21,049.65

Category Number: 0010 ROADWAY

0720 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  540.000 577.510

 80.250 .000

 

 

577.510 $.00 $46,345.18

Category Amount: $0.00 $46,345.18

Category Number: 0030 DRAINAGE

0730 550-2120     SIDE DRAIN PIPE, 12 IN, H  1-10 LF  250.000 259.000

 0.010 .000

 

 

259.000 $.00 $2.59

Category Amount: $0.00 $2.59

Project Total Amount: $85,791.28 $4,284,314.76


